United States Environmental Protection Agency
Region V
POLLUTION REPORT

Date:  Wednesday, October 28, 2009

From: Fredrick Micke, On-Scene Coordinator ion 5 Records Ctr.

" i

To: Terry Sheahan, City of Chicago

346899

Subject: Initial and Final

136th Street Drum Site

340 East 136th Street, Chicago, IL

Latitude: 41.6481000

Longitude: -87.6133600
POLREP No.: 1 Site #: 0510396
Reporting Period: 09/02/2009 - 09/29/2009 D.O. #: 0014
Start Date: 9/2/2009 Response Authority: CERCLA
Mob Date: 9/2/2009 Response Type: Emergency
Demob Date: 9/29/2009 NPL Status: Non NPL
Completion Date: 9/29/2009 Incident Category: Removal Action
CERCLIS ID #: ILN000510396 Contract # B5-55-09-05
RCRIS ID #:

Site Description

The City of Chicago requested assistance from U.S. EPA--Region 5 on September 2, 2009
with regard to six (6) 30-gallon fiber drums located in a residential garage located on 136th
Street in Chicago. The fiber drums were full of lab materials. Region 5 and the City of

Chicago inspected the drums on September 2 and obtained Site Access from the property
owner.

An Emergency Response Contractor was brought onboard September 3. Sampling, as
needed. and repacking of the lab materials was done on September 10 and 11. Transportation
and disposal of the lab materials (repackaged into 26 containers) occurred on September 24
and 29. The project was completed on September 29, 2009.

Current Activities
All on-site activities have been completed. Financial activities with the Emergency Response

Contractor are continuing.

Planned Removal Actions
None.

Next Steps



Finalize 1900-55s and invoices from the Emergency Response Contractor.

Key Issues
None.

ALL COSTS NOTED BELOW ARE CURRENT AS OF OCTOBER 1, 2009

Estimated Costs *

Total To | %
Budgeted Date : Remaining } Remaining
i[Extramural Costs
zERRS-Cleanup Contractor $20,000.00 $12,454.00i $7,546.00 37.73%
glntramural Costs
|
Total Site Costs | $20,000.00| $12,45400] $7,546.00]  37.73%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.org/ 1 36thstreetdrum




